GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

WRD- Projects III- HNSS Project–Phase-I–Mechanical Package Stage-I - Split up agreement in two parts -Approval- Accorded – Orders - Issued.

WATER RESOURCES (PROJECTS.III) DEPARTMENT

G.O.RT.No. 422 Dated: 03-08-2017
Read:

From the Chief Engineer (Projects), Water Resource Department, Ananthapuramu, Lr. No. CE/ATP/DEE-2/AEE4/P-15/Vol.20/773m, Dt: 17.11.2016.

&&&&

ORDER:

In the reference read above, the Chief Engineer (P), Ananthapuramu has requested the Government to accord approval to split-up agreement pertaining to the HNSS Project–Phase-I–Mechanical Package Stage-I in two parts as under:

i)	**the L.S. 80 & part Bill submitted to the Pay and Accounts officer Kurnool by the Executive Engineer HNSS Division No.4 Kurnool by treating as "AS IF FINAL BILL" for the works of P.S.1 to P.S.8 has to be treated as final bill for these works as the works from P.S.No.1 to P.S.No.8 were completed and handed over to the Executive Engineer HNSS Division No.2 Kurnool for further operation and maintenance for 13 years under Stage-II mechanical package agreement after completion of 2 years defect liability period and operation and maintenance.**
ii)	**Original agreement has to be kept and restricted to only to P.S.No.9 to P.S.11 and Supplemental agreement has to be concluded accordingly.**

2. The Government after careful examination of the proposal of Chief Engineer (Projects), Ananthapuramu, hereby accord approval **to splitup agreement pertaining to the HNSS Project–Phase-I–Mechanical Package Stage-I in two parts** as under:

i)	**the L.S. 80 & part Bill submitted to the Pay and Accounts officer Kurnool by the Executive Engineer HNSS Division No.4 Kurnool by treating as "AS IF FINAL BILL" for the works of P.S.1 to P.S.8 has to be treated as final bill for these works as the works from P.S.No.1 to P.S.No.8 were completed and handed over to the Executive Engineer HNSS Division No.2 Kurnool for further operation and maintenance for 13 years under Stage-II mechanical package agreement after completion of 2 years defect liability period and operation and maintenance.**
ii)	**Original agreement has to be kept and restricted to only to P.S.No.9 to P.S.11 and Supplemental agreement has to be concluded accordingly.**

3. The Chief Engineer (Projects), Ananthapuramu shall take further action accordingly.

...2/-

4. This order issues with the concurrence of Finance (FMU.WR.II) Department vide their UO No. 48022/36/FMU-WR.II/2017, dated:01/08/2017.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To
The Chief Engineer (Projects), Ananthapuramu.
Copy to:The Director of Works & Accounts, Vijayawada
The Finance (FMU.WR.II) Department
The Accountant General, AP, Hyderabad
The PS to Hon'ble Minister (WRD)
The PS to Secretary (WRD)
File No. WRD-21021/11/2016-PROJECTS-III-WRD;
SF/SC

//FORWARDED :: BY ORDER//

SECTION OFFICER